COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 06/ 2003

ESTI MATE SUMVARY 17: 04: 16
CONTI D C13751 ESTI MATE NO. 0004 PROG SPEC YR 1999
PCN: 13751-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TINE CHARGED: 6.0 DAYS TI ME ALLOW 85 WORK DAYS
1-70 Straight Crk Erosion Control PERCENT TI ME: 7.06 ORI G TI ME ALLOW 60 WVORK DAYS
PROJIECT NO. I M 0703- 279
I-70 Straight Crk Erosion Control
NAVE OF ROAD: I-70
PROQJIECT COUNTI ES: SUMWM T
CONTRACTOR:
ROCK & COVPANY PAY PERI OD ENDI NG 08/ 06/ 2003 DATE TI ME STARTED 12/13/2002
995 NORTH 5TH AVENUE DATE LET 11/ 14/ 2002 DATE WORK BEGAN
DATE AWARDED 11/19/ 2002 DATE TI ME STOPPED 08/18/2004
DATE CONTRACT EXECUTED  12/10/2002 DATE ACCEPTED 08/ 18/ 2004
BRI GHTON CO 80603 303/ 637- 9230 DATE NOTI CE TO PROCEED 12/ 13/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 849, 693. 60 PARTI CI PATI NG $ 499, 616. 25 $ 63, 831. 50
AWARD PRQJECT AMT: $ 684, 783. 25 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 58. 80% TOTAL EARNI NGS 499, 616. 25 63, 831. 50
FUNDS AVAI LABLE: $ 350, 077. 35 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 499, 616. 25 63, 831. 50
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -6,999. 24 -957. 47
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 492,617. 01 62,874.03
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 492,617. 01 62,874.03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 62, 874.03

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010

202- 00000

0015

202- 00035

0020

203- 00010

0025

203- 00100

0030

203- 00595

0035

203- 01594

0040

203- 01597

0045

203- 01625

0050

203- 02300

0055 203-02310

C13751
13751-BI D
I M 0703-279
| TEM
DESCRI PTI ON

CLEARI NG AND GRUBBI NG

REMOVAL OF STRUCTURES AND OBSTRUCTI ONS

REMOVAL OF PI PE

UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE)

MUCK EXCAVATI ON

ROCK SCALI NG

COMBI NATI ON LOADER

POTHCOLI NG

HYDRAULI C EXCAVATOR SCALI NG

ROCK SCALER

SCALER FOREMAN

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
LS 0. 000
4, 000. 00000 1. 000
1. 000 0. 000
LS 1. 000
24,000. 00000 1. 000
60. 000 0. 000
LF 0. 000
25. 00000 0. 000
3, 387. 000 3, 004. 000
Cy 0. 000
15. 00000 3, 004. 000
120. 000 40. 000
Cy 0. 000
10. 00000 40. 000
10, 710. 000 10, 710. 000
Sy 0. 000
13. 00000 10, 710. 000
4.000 4.000
HOUR 0. 000
72. 00000 4.000
40. 000 0. 000
HOUR 0. 000
110. 00000 0. 000
17. 000 13. 500
HOUR 0. 000
130. 00000 13. 500
112. 000 106. 000
HOUR 0. 000
50. 00000 106. 000
38. 000 34.500
HOUR 0. 000

56. 00000 34.500
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AMOUNT

4, 000

24,000

45, 060
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139, 230
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CONTI D: C13751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13751-BI D ESTI MATE RUN 08/ 06/ 2003
PRQJECT: I M 0703- 279 ESTI MATE NO 0004 17: 04: 16

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 206- 00000  STRUCTURE EXCAVATI ON 96. 000 50. 000
cY 0. 000 0.00
9. 00000 50. 000 450. 00
0065 208-00001 SILT DIKE 0. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0070 208-00020  SILT FENCE 570. 000 570. 000
LF 0. 000 0.00
2.00000 570. 000 1, 140. 00
0075 208-00033  SEDI MENT TRAP 2. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0080 208-00200 ERCSI ON CONTROL SUPERVI SOR 1. 000 0.330
LS 0.330 1, 056. 00
3, 200. 00000 0. 660 2,112.00
0085 210-02048  RELAY Pl PE (48 | NCH) 0. 000 0. 000
LF 0. 000 0.00
185. 00000 0. 000 0. 00
0090 210- 04020  MODIFY | NLET 9. 000 3. 600
EACH 0. 000 0.00
1, 575. 00000 3. 600 5, 670. 00
0095 212-00006  SEEDI NG ( NATI VE) 62. 600 27.900
ACRE 0. 000 0.00
895. 00000 27.900 24, 970. 50
0100 212-00047 SO L PREPARATI ON ( SPECI AL) 62. 600 27.900
ACRE 0. 000 0.00
895. 00000 27.900 24, 970. 50
0105 213-00002 MUILCH NG (WEED FREE HAY) 58. 000 25. 650
ACRE 0. 000 0.00
725. 00000 25. 650 18, 596. 25
0110 213-00061  MJLCH TACKI FI ER 27, 465. 000 11, 880. 000
LB 0. 000 0.00
1. 05000 11, 880. 000 12, 474. 00



CONTI D: C13751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13751-BI D ESTI MATE RUN 08/ 06/ 2003
PRQJECT: I M 0703- 279 ESTI MATE NO 0004 17: 04: 16

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 214-01010 BRUSH LAYER CUTTI NG 250. 000 0. 000
EACH 0. 000 0.00
1. 50000 0. 000 0. 00
0120 215-00000 TRANSPLANT SHRUB 0. 000 0. 000
EACH 0. 000 0.00
75. 00000 0. 000 0. 00
0125 215-00060 TRANSPLANT TREE (3 TO 6 | NCH) 0. 000 0. 000
EACH 0. 000 0.00
365. 00000 0. 000 0. 00
0130 216-00035 SO L RETENTI ON BLANKET ( PLASTI C) 1, 740. 000 1, 740. 000
sy 0. 000 0.00
5. 00000 1, 740. 000 8, 700. 00
0135 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 20.070 0. 000
TON 0. 000 0.00
425. 00000 0. 000 0. 00
0140 506-00212 RIPRAP (12 | NCH) 50. 000 50. 000
cy 0. 000 0.00
55. 00000 50. 000 2, 750. 00
0145 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 44.000 0. 000
cY 0. 000 0.00
230. 00000 0. 000 0. 00
0150 507-00350 GROUTED RI PRAP SLOPE AND DI TCH PAVI NG 0. 000 0. 000
cy 0. 000 0.00
135. 00000 0. 000 0. 00
0155 604-00350 | NLET TYPE C ( SPECI AL) 1. 000 0. 900
EACH 0. 000 0.00
2, 550. 00000 0. 900 2,295. 00
0160 604-31010 MANHOLE BOX BASE (10 FOOT) 1. 000 0. 900
EACH 0. 000 0.00
5, 400. 00000 0. 900 4, 860. 00
0165 606-00465 GUARDRAIL TYPE 4 ( PRECAST- PORTABLE) 1, 590. 000 1, 590. 000
LF 0. 000 0.00
26. 00000 1, 590. 000 41, 340. 00



CONTI D: C13751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13751-BI D ESTI MATE RUN 08/ 06/ 2003
PRQJECT: I M 0703- 279 ESTI MATE NO 0004 17: 04: 16

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 607-11525 FENCE (PLASTIC) 0. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0175 609-24000 GUTTER TYPE 2 SPECI AL 119. 000 0. 000
LF 78. 500 8, 085. 50
103. 00000 78. 500 8, 085. 50
0180 624-14024 24 I NCH CULVERT Pl PE (CR 4) 379. 000 378. 500
LF 0. 000 0. 00
38. 00000 378. 500 14, 383. 00
0185 625-00000 CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0. 00
5, 800. 00000 1. 000 5, 800. 00
0190 625-00001  CONSTRUCTI ON SURVEYI NG ( HOURLY) 4. 000 4. 000
HOUR 0. 000 0. 00
110. 00000 4. 000 440. 00
0195 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
33, 000. 00000 1. 000 33, 000. 00
0200 630-00000 FLAGAE NG 681. 000 445. 500
HOUR 0. 000 0. 00
20. 00000 445. 500 8, 910. 00
0205 630-00007  TRAFFI C CONTROL | NSPECTI ON 45. 000 26. 000
DAY 0. 000 0. 00
110. 00000 26. 000 2, 860. 00
0210 630-00012  TRAFFI C CONTROL MANAGEMENT 93. 000 36. 000
DAY 0. 000 0. 00
475. 00000 36. 000 17, 100. 00
0215 630-80001  FLASHI NG BEACON ( PORTABLE) 3. 000 1.500
EACH 0. 000 0. 00
55. 00000 1. 500 82.50
0220 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 0. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00



CONTI D: C13751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13751-BI D ESTI MATE RUN 08/ 06/ 2003
PRQJECT: I M 0703- 279 ESTI MATE NO 0004 17: 04: 16

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630-80342  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 37. 000 16. 000
EACH 0. 000 0.00
32.00000 16. 000 512. 00
0230 630-80343  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE C) 8. 000 4. 000
EACH 0. 000 0.00
50. 00000 4. 000 200. 00
0235 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 0. 000 0. 000
SF 0. 000 0.00
14. 00000 0. 000 0. 00
0240 630-80355 PORTABLE MESSAGE Sl GN PANEL 1. 000 0.500
EACH 0. 000 0.00
2, 200. 00000 0.500 1, 100. 00
0245 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3.000 1. 500
TYPE
) EACH 0. 000 0.00
570. 00000 1. 500 855. 00
0250 630-80360  DRUM CHANNELI ZI NG DEVI CE 50. 000 22.000
EACH 0. 000 0.00
40. 00000 22. 000 880. 00
0255 630-80363  DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG) 10. 000 5. 000
EACH 0. 000 0.00
45. 00000 5. 000 225. 00
0260 630-80380 TRAFFI C CONE 400. 000 200. 000
EACH 0. 000 0.00
11. 00000 200. 000 2, 200. 00
0265 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0270 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0275 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C13751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13751-BI D ESTI MATE RUN 08/ 06/ 2003
PRQJECT: I M 0703- 279 ESTI MATE NO 0004 17: 04: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 202-00220 REM ASPHALT MAT 57. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0285 507-00350 GR RIPRAP S AND D PAVE 436. 100 0. 000
cY 0. 000 0. 00
116. 00000 0. 000 0.00
0290 601-01050 CONC CL B (WALL) 0. 000 0. 000
(14 0. 000 0. 00
1, 270. 00000 0. 000 0. 00
0295 202- 05030 SAW NG ASPHALT MAT (10 IN) 95. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0.00
0300 624-14030 30 IN CULVERT PIPE (CR 4) 140. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0305 626-00100 MOBI LI ZATI ON (W O AUTGPAY) 1. 000 0. 000
LS 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0310 202-01130 REM GDRAIL TY 3 100. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0. 00
0315 206- 00050 STR BKFL ( SPEC) 62. 000 0. 000
CcY 0. 000 0. 00
20. 00000 0. 000 0.00
0320 211-01160 TRIAL PULL TEST 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0325 211-02012 SO L ANCHOR (1-1/4 IN) 1, 352. 000 0. 000
LF 990. 000 30, 690. 00
31. 00000 990. 000 30, 690. 00
0330 216-00036 SO L RETEN BLANKET ( PLASTI C) ( SPEC) 418. 000 0. 000
SY 0. 000 0. 00

8. 00000 0. 000 0. 00



CONTI D C13751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13751-BI D ESTI MATE RUN 08/ 06/ 2003
PRQJECT: I M 0703- 279 ESTI MATE NO 0004 17: 04: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 601-10050  SHOTCRETE CLASS | TINTED, TEXTURED, 6" THI CK 507. 000 0. 000
sy 0. 000 0.00
145. 00000 0. 000 0. 00
0340 606-00301 GDRAIL TY 3 (6-3) 100. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 849,693.60 % 63,831.50% 499, 616. 25

PROJECT TOTAL CURRENT AMI $ 849,693.60 % 63,831.50% 499, 616. 25



